THE MATTABASSETT DISTRICT

Memorandum

Date: December 12, 2014 Subject: District Project Construction Committee
Meeting Thursday, December 18, 2014
Bill Candelori, Peter Centurelli
To: Angelo D’ Alfonso, John Dunham, From: Brian W. Armet, Executive Director
Tom Serra & Doug Sienna
District Project Construction Committee Meeting
December 18, 2014
AGENDA
1. Project Updates — Wright-Pierce & District
2. Review & Approval of C.H. Nickerson’s Payment Requisition #32 (November/
December, 2014) — $729,325.01 - 94.94%
3. Review & Approval of Wright-Pierce’s Construction Inspection Payment
Requisition for November, 2014 — $182,806.66 — 70.7%
4. Change Order #37 — 8 PCOs for $99,796.45 —
e PCO#233A — Septage Receiving Tank Repairs —$19,122.94
e PCO#262 — Power Pneumatic Dewater Valves - $ 8,068.38
e PCO#263 — SDB South Replace Soil @ Sidewalk - $ 3,890.45
e PCO#264 — Stone, Fabric & Rip Rap Swale —$ 4,192.94
e PCO#265 — SDB Control Chace -$ 2,017.37
e PCO#267 — SEPS Monorail Cover - $17,371.39
e PCO#268 — Install Incinerator Panel S-1 — $35,289.81
e PCO#269 — Relocate Existing Purge Air Blower -$ 9,893.17
5. Related Business and Staff Updates



